

Sprint 2: Feature Enhancement and Integration

CP317 - A - Group 6

Laurier Club Room Booking System

Team Members:

Product Owner: ***Sawaab Anas***

Scrum Master: ***Muqadas Nazif***

Development Team: ***Manahil Bashir, Asmah Yasin Mohamed, Joleene Ismael, Efetobore Salubi***

Sprint Goal

The goal of Sprint 02 is to extend the existing room-booking system into a more production-ready platform by improving the booking workflow, refining the user experience, and enforcing essential booking rules. The UX layer will be redesigned in Figma to enhance visual style and user navigation. This new design will then be implemented in the frontend to provide a cleaner, modern booking experience.

Additionally, the sprint enforces business requirements such as limiting bookings to club executives and capping booking frequency to twice per week for up to four hours. Admin approval and notification updates allow a complete two-way interaction between students and administrators. These features push the system toward real-world use while aligning with the overall project vision of providing a professional, intuitive booking tool for student organizations.

This sprint's backlog items were selected because they provide necessary structure to support real use cases and help form a cohesive, partially deployable version of HawkSpace. The user experience and policy enforcement components created in this sprint are critical stepping stones for future integrations such as analytics, calendar visualization, and mobile responsiveness.

Sprint Backlog - summary(full version on the excel)

Story ID	Story Title	Story Points	Priority	Sprint	Assigned Member(s)	Tasks	Status	Notes
AUTH-1	Build Home & Navigation	3	Medium	Sprint 2	Manahil Bashir	Create homepage layout; display Login/Signup ; link to Browse Rooms	Completed	Core navigation implemented; UX is simple but functional
UI-1	Room Booking Form	6	High	Sprint 2	Manahil Bashir, Asmah Yasin Mohamed	UI to select room + timeslot; store booking locally	Completed	Local storage integration pending; UI tested with sample data
UI-3	Cancel Booking	2	Medium	Sprint 2	Asmah Yasin Mohamed	Allow user to delete existing booking	Completed	Tested basic flow; needs toast feedback later
ADM-1	Approve / Decline Request	9	High	Sprint 2	Joleene Ismael, Efetobor Salubi	Admin workflow: approve/decline; notify user; allow messaging	Completed	Messaging works; UI could be cleaned later
ADM-2	Set Booking Policies	7	High	Sprint 2	Joleene Ismael	Implement Firestore rules; enforce 2 bookings/week + 4-hour limit; exec-only	Completed	Validations added; needs edge-case testing

NOTIF-1	Status Notifications	2	Medium	Sprint 2	Muqadas Nazif	Notify user via popup/UX change when admin approves	Completed	Basic notifications implemented; styling pending
UX-1	UX Update — Figma Redesign	6	Medium	Sprint 2	Sawaab Anas	Create improved Figma designs: layout, colour palette, unified components	Completed	Wireframes complete; final UI components being refined
UX-2	UX Update — Frontend Build	8	Medium	Sprint 2	Efetobor Salubi, Sawaab Anas	Implement new UX design in UI; update spacing, typography, responsiveness	Completed	Implemented after UX-1 sign-off

Implementation Progress

UI Enhancements

- Updated dashboard layout and buttons
- Improved navigation consistency

New features

- New booking-policy logic was applied in the backend, limiting non-executive bookings and enforcing weekly/hourly limitations.
- Admins can now approve/decline requests and send messages through the dashboard.
- Notification triggers propagate status updates directly to users.
- A visual redesign has begun in Figma to improve usability and page clarity.

Integration

- Firestore rules were integrated with the booking form.
- Admin approval writes updated state to users.
- Notification triggers update local UI.

- Local storage remains as a fallback.

Technical Challenges + Resolutions

Challenge	Solution
Firestore permissions were blocking valid requests	Updated rule schema + tested via emulator
UI consistency issues	Centralized component styles + typography
Notification refresh delay	Added loading + state synchronization

Testing and Review

Manual tests performed for:

Policy restrictions

Admin workflows

Notifications

Story ID	Test Case	Result
ADM-2	Non-executive booking rejection	Pass
ADM-2	Booking over 4 hours	Pass
ADM-1	Admin approval updates student	Pass
ADM-1	Admin messaging displays	Pass
NOTIF-1	Notification triggered	Pass
UX-2	UI matches Figma designs	Pending

Testing Notes

Manual functional testing performed

Additional automated tests planned for Sprint 03

Firestore emulator used for rule validation

Product Owner Feedback

Booking flow significantly clearer
New UX direction approved
Additional polish needed in styling + responsiveness
Prepare for analytics + visuals next sprint

Next Steps (Sprint 03)

- Complete UX implementation
- Improve mobile layout
- Add analytics + calendar availability
- Performance improvements
- Add booking reminders
- Additional automated tests